D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	September 201	18 9
1		*	Work Plan and Dataset	3 days	Mon 9/10/18	Wed 9/12/18				
2		*	Understand Dataset	3 days	Wed 9/5/18	Fri 9/7/18		Indra,Sun,Kalpana	ln	ndı
3	•	*	Research Questions	2 days	Sat 9/8/18	Mon 9/10/18	2	Indra,Kalpana,Sun		h
4		*	Initial GitHub Setup	2 days	Tue 9/11/18	Wed 9/12/18	3	Indra		Y
5		*	<b>Background Research Report</b>	11 days	Thu 9/13/18	Thu 9/27/18	4			
6		*	Clients Mission and Goal	11 days	Thu 9/13/18	Thu 9/27/18	4	Kalpana		
7		*	Study Phenomenon	11 days	Thu 9/13/18	Thu 9/27/18	4	Sun		
8		*	Kind of Decisions, action, etc	11 days	Thu 9/13/18	Thu 9/27/18	4	Indra		
9		*	Data Cleaning Documentation	16 days	Fri 9/28/18	Fri 10/19/18	5			
10		*	Eliminate duplicates	4 days	Fri 9/28/18	Wed 10/3/18	8	Sun		
11		*	Catergorization of data	4 days	Thu 10/4/18	Tue 10/9/18	10	Kalpana		
12		*	Add value to data	3 days	Wed 10/10/18	Fri 10/12/18	11	Indra		
13		*	Medata, definations, Documentation	4 days	Mon 10/15/18	Thu 10/18/18	12	Indra		
14		*	Contributionship Statement	1 day	Fri 10/19/18	Fri 10/19/18	13	Kalpana,Sun		
15		*	Team Progress meeting	16 days	Mon 10/22/18	Mon 11/12/18	9			
16		*	R Script	11 days	Tue 11/13/18	Tue 11/27/18	15			
17		*	R Plot	6 days	Wed 11/28/18	Wed 12/5/18	16			
18		*	Git Repo Package	21 days	Thu 12/6/18	Thu 1/3/19	17			
19		*	Final Presentation	6 days	Fri 1/4/19	Fri 1/11/19	18			



